

SECRET

REF-0907-59
Copy 3 of 4

Contract No. EN-95
Amendment No. 5

FEB 12 1959

Eastman Kodak Company
Rochester, New York

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. EN-95 between Eastman Kodak Company, Rochester, N. Y. and the United States of America.
2. Pursuant to the provisions of Paragraph (b) in Clause 3, LIMITATION OF COST, of this contract, it has been determined to be in the interest of the contracting parties to increase the estimated contract price to cover adjustments resulting from changing the overhead and General and Administrative Expense rates from provisional rates to approved fixed rates for the Year 1957.
3. In SECTION C - ESTIMATED COST AND FIXED-FEE of the contract schedule as amended by Amendment No. 3, Paragraph 1 is deleted and the following Paragraph 1 is substituted therefor:
 1. The estimated cost of the performance of this contract, exclusive of the fixed-fee, is TWO HUNDRED FORTY-FOUR THOUSAND SIX HUNDRED SIXTY-ONE AND 65/100 DOLLARS (\$244,661.65).
4. By reason of the foregoing amendment the total estimated contract price is increased by \$735.65, from \$257,043.00 to \$257,778.65. ✓
5. All other terms, conditions and requirements of Contract No. EN-95, as amended, remain unchanged.
6. Please indicate your receipt of this Amendment No. 5 to Contract No. EN-95 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

25X1A

ACKNOWLEDGED AND ACCEPTED



Very truly yours,



Contracting Officer

25X1A

DATE February 17, 1959

SECRET